

RKS Strengthening Plan for NHM, Odisha

Sl No	Activity	Unit	Timeline			Responsibility	Support	Remarks
			Q2 Jul-sep	Q3 Oct-Dec	Q4 Jan-Mar			
1	Planning meeting- NHM Odisha & AGCA	1				NHM, Odisha	AGCA	
2	Preparation of the draft plan	1				NHM, Odisha	AGCA	
3	Finalisation and approval of the plan	1				NHM, Odisha		No. of participants may be 50. AGCA will provide materials and facilitate training.
4	State ToT on RKS	2				NHM, Odisha	AGCA	
5	Preparation of the report of State ToT	2				AGCA	NHM, Odisha	
6	Sharing of report with all concerned	2				NHM, Odisha		
7	Development of learning materials for the trainees and RKS members						AGCA	
8	Regional ToT	4				NHM, Odisha	AGCA	
9	Development of tools for monitoring of RKS	1						
10	Training of RKS members	495						5 members from each RKS will be trained.
11	Quarterly assessment by the RKS members of the UPHC	2						
12	Planning cum review meeting	3				NHM, Odisha	AGCA	at least one meeting in every quarter
13	Joint Visit of AGCA & NHM officials to facility and interact with RKS members & with patients	2						at least one meeting in every quarter
14	Development of guide booklet in coordination with Govt. guidelines for awareness of the RKS members	1					AGCA	

[Signature]
 CEP Manager

[Signature]
 Proj. Manager